

NEXASOFT SOLUTIONS



PROJECT CHARTER

NexStock – Inventory Management System

Version 1.0

Version	1.0
Document ID	NS-PC-001
Prepared By	Kartik Katoch Shrutayou Biswas
Methodology	Agile
Project Duration	21 Days
Date	1 st July, 2026

Building Smarter Inventory Solutions

NexaSoft Solutions

Contents

1	Executive Summary	2
2	Project Vision	2
3	Mission Statement	2
4	Business Problem	2
5	Project Objectives	2
6	Project Scope	3
7	Stakeholders	3
8	Deliverables	3
9	Development Methodology	4
10	Project Timeline	4
11	Assumptions	4
12	Constraints	4
13	Success Criteria	5

1 Executive Summary

Executive Summary

NexStock is a web-based inventory management system developed by NexaSoft Solutions to automate product, supplier, purchase, sales, and inventory tracking for small and medium-sized businesses. The system centralizes inventory data, improves accuracy, reduces manual work, and provides real-time reports.

2 Project Vision

To develop a secure, modern, responsive inventory management platform enabling efficient stock management and informed decision making.

3 Mission Statement

To provide businesses with an affordable and reliable inventory solution that minimizes manual effort and improves operational efficiency.

4 Business Problem


- ✓ Inaccurate stock records
- ✓ Human errors
- ✓ Stock shortages and overstocking
- ✓ Delayed report generation
- ✓ Poor inventory visibility

5 Project Objectives

- ➔ User Authentication
- ➔ Product, Category and Supplier Management
- ➔ Purchase and Sales Management
- ➔ Automatic Inventory Updates
- ➔ Low Stock Alerts

- ➔ Reporting Dashboard
- ➔ GitHub Version Control

6 Project Scope



7 Stakeholders

Stakeholder	Responsibility
Kartik Katoch	Co-Developer
Shrutayou Biswas	Co-Developer

8 Deliverables


- Source Code
- MySQL Database
- SRS
- SDD
- User Manual
- Test Report
- Installation Guide

- Final Presentation

9 Development Methodology

Agile methodology will be followed with iterative development, testing and review.

10 Project Timeline



11 Assumptions

- Stable requirements
- Equal team contribution
- Internet access

12 Constraints

- 21-day timeline
- Two-member team
- Educational project

13 Success Criteria

- Secure login
- Accurate inventory
- Automatic stock updates
- Correct reports
- Responsive interface
- GitHub maintained